Location Construction Request (LCR) and Approval Form

This approval form is a REQUIREMENT and approval must be obtained from the Grant Implementation Team (GIT) PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION. Failure to obtain this

signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

**All Community Anchor Institutions (CAls) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for
compliance . Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.**

Community Anchor Institution (CAI) Wirt County Courthouse
Tenant: County: [Wirt
Customer: State of WV - BTOP Funding
LCR #: BB53A01 FTR Project #: 11205717
State Contact: | Cindy Smith FTR Contact: | Jason Anderson
T #. I 304.957.6905 T #:1304.344.7232
Building Type: (Select from
Address: PO Box 53, Elizabeth, WV_26143 drop-down).
GPS Start: 39.06361 -81.39513 | Singhe tenenk Bulkding v
CO: Elizabeth GPS Stop: 39.06344 -81.3946 IRigm of Way Considerations:
Brief description of the special
work. Place fiber from Pole 21/2B7 21/2B7 to Wirt County Courthouse.
Pathways
Acct Footage / (existing or Material Engineering Placing Splicing Vendor/
Description code Quantity new) Investment Dollars Dollars Dollars Contractor Total Reinforcement/Reusability
Entrance Fiber 82C/4C 250 New $671 $2,820 $2,300 $1,730 $840 $8.361.30 Enfrance cabie hd
$0.00 4
$0.00 v
$0.00 =
$0.00 "
$0.00 b
$0.00 =
$0.00 v
$0.00 =
$0.00 hd
TOTAL 250 $671.30 $2,820 $2,300 $1,730 $840.00 $8,361.30 |

BTOP Specific Information:

Breakdown of Material Investment

Fiber Counts:

Additional Comments:
and actual)

(include location where fiber is terminated and explanation of discrepancies between planned

Broadband use

extra capacity 48

Build slack span and attach to the building corner. Strap a 2" conduit down the building and bury to the building
entrance. Customer is to provide entrance.

Estimated Build: 2,188' Actual Build: 250" Difference: 1,938' Difference between estimated/actual may be attributed to
the use of existing Frontier facilities. Customer provided building penetration required
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I herehv certifv the estimates contained on this LCR approval form are true and accurate.

June 7, 2011

Signature:

Frontier Representative

Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions: (programmatic

SHPO Clearance

WVDEP Storm Water Clearance

COE Clearance

WVDNR Clearance

USFWS Clearance

| hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award
Conditions (SAC), including but not limited to; signage, environmental assessment, etc.
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Signature: Teresa Schuller, Environmental Project Manager Date
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Approved: 6/29/2011

Signature: WVOT John D. Dunlap , Director Infrastucture Design and Operations Date
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Approved: 6/27/2011

Signature: GIT Michael L. , Project ject Director Date
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